COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2010

ESTI MATE SUMVARY 02:13:01
CONTI D C17704 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17704- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI VE ALLOW 77 WORK DAYS
| - 70: MEDI AN BARRI ER REPLACEMEN PERCENT TI ME: 71.43 ORI G TI ME ALLOW 77 WORK DAYS
PRQJECT NO. | MD704- 221
| - 70: MEDI AN BARRI ER REPLACEMENT
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 10/ 26/ 2010 DATE TI ME STARTED 08/ 15/ 2010
1601 W Bel | evi ew Ave. DATE LET 06/ 10/ 2010 DATE WORK BEGAN 08/ 15/ 2010
DATE AWARDED 06/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 08/ 15/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,668, 745. 45 PARTI Cl PATI NG $ 1,671, 062. 35 $ 1, 050, 322. 77
AWARD PROJECT AM: $  2,834,922.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 45. 55% TOTAL EARNI NGS 1, 671, 062. 35 1,050, 322. 77
FUNDS AVAI LABLE: $ 1,997,683.10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,671, 062. 35 1, 050, 322. 77
TOTAL CLAI MB: $ 0.00 RETAI NAGE -42,523. 83 -26,151. 64
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 628, 538. 52 1,024, 171. 13
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 628, 538. 52 1,024,171.13
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1,024,171.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02: 13: 01
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 80, 208. 000 0. 000
SY 75, 267. 000 112, 900. 50
1. 50000 75, 267. 000 112, 900. 50
0010 202-00805 REMOVAL OF OVERHEAD S| GN STRUCTURE 1.100 1. 100
EACH 0. 000 0.00
6, 000. 00000 1.100 6, 600. 00
0015 202-00810 REMOVAL OF GROUND SI GN 5. 000 0. 000
EACH 0. 000 0.00
230. 00000 0. 000 0.00
0020 202-00821 REMOVAL OF SI GN PANEL 5. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 144. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0.00
0030 202-01140 REMOVAL OF GUARDRAI L TYPE 4 100. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0035 202-01180 REMOVAL OF MEDI AN BARRI ER 2, 400. 000 2,164. 000
LF 0. 000 0.00
25. 00000 2,164. 000 54, 100. 00
0040 202-04010 CLEAN | NLET 4. 000 0. 000
EACH 3. 000 1, 050. 00
350. 00000 3. 000 1, 050. 00
0045 203-01597 POTHOLI NG 50. 000 0. 000
HOUR 5. 000 800. 00
160. 00000 5. 000 800. 00
0050 203-01620 SVEEEPI NG 70. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0.00
0055 208- 00005 ERCSI ON LOG 320. 000 0. 000
LF 320. 000 1, 600. 00
5. 00000 320. 000 1, 600. 00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00034 GRAVEL BAG 54. 000 54. 000
LF 0. 000 0.00
12. 00000 54. 000 648. 00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 6. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0070 208-00050 STORM DRAI'N | NLET PROTECTI ON 39. 000 0. 000
EACH 39. 000 4, 680. 00
120. 00000 39. 000 4, 680. 00
0075 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 55. 000 0. 000
HOUR 27.000 1, 350. 00
50. 00000 27.000 1, 350. 00
0080 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 160. 000 6. 000
HOUR 31. 250 2,187.50
70. 00000 37. 250 2,607.50
0085 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 673. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 2,540. 000 2.500
TON 0. 000 0. 00
72. 00000 2.500 180. 00
0095 403-09221 STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 11, 854. 000 0. 000
TON 8, 120. 940 690, 279. 90
85. 00000 8, 120. 940 690, 279. 90
0100 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 4,914. 000 0. 000
GAL 3, 032. 000 18, 192. 00
6. 00000 3, 032. 000 18, 192. 00
0105 503-00042 *DRI LLED CAI SSON (42 | NCH) 18. 000 0. 000
LF 0. 000 0. 00
360. 00000 0. 000 0. 00
0110 503-00200 *CAl SSON ( SPECI AL) 60. 000 0. 000
LF 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 503-00054  *DRILLED CAl SSON (54 | NCH) 97. 000 48. 500
LF 25. 000 8, 750. 00
350. 00000 73. 500 25, 725. 00
0120 606-00301  *GUARDRAIL TYPE 3 (6-3 PCST SPACI NG 1, 363. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0125 606-00710  GUARDRAIL TYPE 7 (STYLE CA) 2, 400. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0.00
0130 606-01340  *END ANCHORAGE TYPE 3D 3.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0.00
0135 606-01370  *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0.00
0140 606-02003  *END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 0. 000 0.00
2,300. 00000 0. 000 0.00
0145 606-02005  *END ANCHORAGE (FLARED) 3.000 0. 000
EACH 0. 000 0.00
1, 900. 00000 0. 000 0.00
0150 613-00206 2 | NCH ELECTRI CAL CONDU T ( BCRED) 1, 300. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
0155 613-01200 2 I NCH ELECTRI CAL CONDU T (PLASTI Q) 120. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0160 613-07023  PULL BOX (24"X36"X24") 3.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0165 613-50105 LI GHTI NG CONTROL CENTER ( PEDESTAL ONLY) 1. 000 0. 000
EACH 0. 000 0.00

3, 500. 00000 0. 000 0.00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQJECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-00011 SI GN PANEL (CLASS I) 30. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0175 614-00012 SI GN PANEL (CLASS I1) 172. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0180 614-00013 SIGN PANEL (CLASS I11) 912. 500 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0185 614-00200 STEEL SIGN PCST (U 2) 8. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0190 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) (POCST) 70. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0195 614-10147 VARl ABLE MESSAGE SI GN LED ( OVERHEAD) 1. 000 0. 000
EACH 0. 000 0. 00
150, 000. 00000 0. 000 0.00
0200 614-31800 MONOTUBE OVERHEAD SI GN CANTI LEVER (18 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0205 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0.00
0210 614-41800 MONOTUBE OVERHEAD S| GN BRI DGE (18 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0.00
0215 614-72740 BLANK QUT SI G\( LED) ( SI NGLE FACED) 1. 000 0. 000
EACH 0. 000 0.00
28, 000. 00000 0. 000 0.00
0220 614-72740 BLANK QUT SI G\( LED) ( SI NGLE FACED) 1. 000 0. 000
EACH 0. 000 0.00
28, 000. 00000 0. 000 0.00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 614-86105 TELEMETRY ( FI ELD) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0235 614-87010 FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 900. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 614-87020 OPTI CAL TRANSCEI VER 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0245 626- 00000 MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 75, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0250 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0255 627-00005 *EPOXY PAVEMENT MARKI NG 170. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0260 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 987. 000 24. 000
GAL 271. 000 9, 756. 00
36. 00000 295. 000 10, 620. 00
0265 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 8, 108. 000 0. 000
SF 2,290. 000 22,900. 00
10. 00000 2,290. 000 22,900. 00
0270 630-00000 *FLAGGE NG 800. 000 0. 000
HOUR 334. 000 8, 350. 00
25. 00000 334. 000 8, 350. 00
0275 630-00003 *UNI FORVED TRAFFI C CONTROL 839. 500 463. 500
HOUR 376. 000 22, 560. 00
60. 00000 839. 500 50, 370. 00
0280 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 1. 000
EACH 0. 000 0.00

7, 000. 00000 1. 000 7,000. 00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQJECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 77.000 13. 000
DAY 7.000 420. 00
60. 00000 20. 000 1, 200. 00
0290 630-00012 *TRAFFI C CONTROL MANAGEMENT 77.000 29. 000
DAY 23. 000 13, 110. 00
570. 00000 52. 000 29, 640. 00
0295 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0300 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 3. 500
EACH 0. 000 0. 00
60. 00000 3. 500 210. 00
0305 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 109. 000 37.000
EACH 17.500 1, 050. 00
60. 00000 54. 500 3,270. 00
0310 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 81. 000 31. 500
EACH 9. 000 540. 00
60. 00000 40. 500 2,430. 00
0315 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 500 0. 500
EACH 1.750 6, 300. 00
3, 600. 00000 2.250 8, 100. 00
0320 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 2.500
TYP
5 EACH 0. 000 0. 00
1, 000. 00000 2.500 2,500. 00
0325 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 12.500
EACH 0. 000 0. 00
25. 00000 12.500 312.50
0330 630-80370 CONCRETE BARRI ER ( TEMPORARY) 6, 200. 000 2,359. 500
LF 0. 000 0.00
5. 00000 2,359. 500 11, 797.50
0335 630-80375 CONCRETE BARRI ER ( TEMPORARY) (I NSTALL ONLY) 200. 000 72.000
LF 0. 000 0. 00
6. 00000 72.000 432. 00



CONTI D: C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0340 630-80380  *TRAFFI C CONE 500. 000 150. 000
EACH 0. 000 0.00
6. 00000 150. 000 900. 00
0345 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 500
TEMPORARY)
( EACH 0. 500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0350 700-70010  F/A M NOR CONTRACT REVI Sl ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0355 700-70011  F/ A PARTNER NG 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0365 700-70016  F/ A FUEL COST ADJUSTMENT 43, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 70, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0380 700-70021  F/ A ON THE-JOB TRAI NEE 2, 100. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70031  F/A | NTER M SURFACE REPAI R 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQIECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 700-70034  F/ A OBTAIN POMER 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70035  F/ A ADJUST UTILITIES 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70380  F/ A ERCSI ON CONTROL 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 630-85010 | MPACT ATTENUATOR ( TEMPORARY) TRACC - CRASH CUSHI ON 2.000 1.000
ATTENUATI NG TERM NAL
EACH 0. 000 0. 00
8, 050. 00000 1.000 8, 050. 00
0505 202-05030  SAWNG ASPHALT MATER AL (10 |NCH) WORK COVPLETED BEFORE 0. 000 0. 000
VECP WAS SUBM TTED
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0510 606-00720  *GUARDRAIL TYPE 7 (STYLE OC) TYPE CC GUARDRAIL TO 2, 206. 000 2, 206. 000
REPLACE TYPE CA
LF 0. 000 0. 00
60. 42000 2, 206. 000 133, 286. 52
0515 900-00014  ADDED | TEM (LUMP SUM/ | NI TIAL VECP PAYMENT 1.000 1.000
Ls 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0535 900-00006  ADDED | TEM (DOLLAR)/ SPLIT SHARED COST SAVI NGS PAYMENT 77, 321. 000 77, 321. 000
TO ACC UPON COMPLETI ON OF
DoL 0. 000 0. 00
1. 00000 77, 321. 000 77, 321. 00
0540 614-72876  TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 12. 000 0. 000
6X6 LOCP 4 TURN W TH LEAD-I N
EACH 12. 000 8, 493. 48
707. 79000 12. 000 8, 493. 48
0545 614-80006  SURFACE CONDI TI ON ANALYZER SURFACE CONDI TI ON ANALYZER 0. 000 0. 000
TO REPLACE CURRENT PUCK AND
EACH 0. 000 0. 00

21, 377. 40000 0. 000 0.00



CONTI D C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQJECT: | MD704- 221 ESTI MATE NO 0003 02:13: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 202-00250 REMOVAL COF PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 5, 115. 000 2,542.000
SF 2,573. 000 3,679.39
1. 43000 5, 115. 000 7,314.45
CAT 0200 CURRENT AMI $ 3,441,467.45% 1,018,948.77$ 1,501, 410.35
CAT NOO300 BARRI ER UNDER STR E-17-HU & STR E-17-HT
0425 202-00503 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 31. 000 31. 000
SY 0. 000 0. 00
800. 00000 31. 000 24, 800. 00
0430 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 118. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0435 202-01140 REMOVAL COF GUARDRAI L TYPE 4 118. 000 0. 000
LF 118. 000 1,770.00
15. 00000 118. 000 1,770.00
0440 202-01180 REMOVAL COF MEDI AN BARRI ER 236. 000 236. 000
LF 0. 000 0. 00
25. 00000 236. 000 5, 900. 00
0445 206- 00000 STRUCTURE EXCAVATI ON 357. 000 272.000
CcY 0. 000 0. 00
36. 00000 272.000 9, 792. 00
0450 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 74. 000 0. 000
cY 37.000 5, 180. 00
140. 00000 37.000 5, 180. 00
0455 206-00200 STRUCTURE BACKFI LL (CLASS 2) 200. 000 0. 000
cY 80. 000 5, 600. 00
70. 00000 80. 000 5, 600. 00
0460 518-00106 WATERSTCOP (6 | NCH) 261. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0465 601-03000 CONCRETE CLASS D 221. 000 90. 100
cY 41. 500 16, 600. 00
400. 00000 131. 600 52, 640. 00



CONTI D: C17704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17704-BI D ESTI MATE RUN 10/ 27/ 2010
PRQJECT: | MD704- 221 ESTI MATE NO. 0003 02:13:01

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 BARRI ER UNDER STR E-17-HU & STR E- 17- HT
0470 601-06100  CONCRETE ( PATCH NG 236. 000 236. 000
cy 0. 000 0.00
100. 00000 236. 000 23, 600. 00
0475 602-00020  REINFORCI NG STEEL (EPOXY COATED) 13, 780. 000 7, 846. 000
LB 2, 224. 000 2,224.00
1. 00000 10, 070. 000 10, 070. 00
0480 606-00705 *GUARDRAIL TYPE 7 (SPECI AL) 236. 000 236. 000
LF 0. 000 0.00
75. 00000 236. 000 17, 700. 00
CAT 0300 CURRENT AMI $  214,678.00 $ 31,374.00$  157,052.00
CAT NO0400 CONSTRUCTI ON BI D | TEMS
0485 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0490 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0495 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMTI  $ 12, 600. 00 $ 0.00% 12, 600. 00

PRQJECT TOTAL CURRENT AMI $ 3,668,745.45% 1,050,322.77$ 1,671, 062.35



